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Open Action Items Report
Open Item Number: 07-025 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Vacuum Pump Monitoring

Description: Determine ground and on-board vacuum pump monitoring requirements at pad.
Action Item Information

Trent Martin/JSC, Mike Capell/MIT

Determine what information needs to be monitored on the vacuum pumps during all ground processing 
scenarios.  In particular, determine what monitoring is required during S0024 and the pad clears, and whether 
24/7 monitoring is required.

2/11/2009

11/6/2008 - Basic plan discussed at GSR but CERN CGSE team will determine specifics.  Action rolled to 
next TIM pending results of magnet systems engineering discussions.
8/1/2008 - Dieter Schinzel/ETH confirmed to be CGSE coordinator for KSC operations.  Action due date 
changed to 10/21/2008 due to his current workload.  Preliminary plan will be discussed at the Phase II 
Ground Safety Review.
6/13/2008 - Plan to discuss CGSE issues at July TIM - date rolled to reflect.
12/16/2007 - Issues to be investigate during CGSE shakedown at CERN.  Action date rolled to delivery + 
3 weeks (~mid-June).

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-033 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: OPF Testing

Description: Provide details on proposed OPF testing.
Action Item Information

Peter Dennett/ESCG

Provide details on facility requirements for all proposed OPF tests.

1/15/2008

11/6/2008 - Preliminary list provided to PDL team.  Tim Urban to confirm that all required data is 
included.  Further action to be included in LSSP.
8/22/2008 - Preliminary list sent out by Peter Dennett for review.
6/6/2008 - Tim Urban to update flowchart based on inputs from observing the HST testing and 
recirculate for review.
5/1/2008 - Proposal sent out for review.
12/16/2007 - Date set to 15 Jan.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-038 RID Open Date: 3/7/2008

Intiator(s): Chris Tutt

Title: S-Band CHD Support

Description: Approval of AMS use of the S-Band for CHD comes from the ICATT
Action Item Information

Trent Martin/EA3, Tim Urban/ESCG

Meet with Susan Creasy and the ASCB to determine what information they need to approve this request.

4/7/2008

11/6/2008 - ASCB requirements fully understood by AMS Project Office, but further work on hold 
pending ISS approval.
8/22/2008 - Meeting scheduled for 28 Aug at 9:00AM Houston time.
8/1/2008 - Date changed to week of 18 Aug to meet ASCB schedules.
7/16/2008 - Data received from ASCB - follow-on meeting tentatively scheduled for week of August 4th.
7/11/2008 - Final repsonse provided to ASCB.  Still awaiting their response to our action.
6/27/2008 - Writeup received from Mike Capell - under review at ESCG.
6/6/2008 - Potential list of Critical Health items circulated for review.  Awaiting comments from 
collaboration.
4/24/2008 - Preliminary meeting with ASCB showed that request is possible.  ASCB to provide more 
detail on current Ku-band/S-band coverage limits.  Project to better define what information is being 
requested to help ASCB team prepare the justification for the request.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-041 RID Open Date:

Intiator(s): Leland Hill

Title: TRD Gas Supply ADP

Description: Safety documentation needs to be generated to close all safety inspections relative to the TRD Gas Supply
Action Item Information

Chris Tutt

Work with Thorsten Siedenberg to get documentation of TRD Gas Supply heater installation and inspection, 
COPV acceptance data, and missing stress report items.

4/25/2008

12/5/2008 - Closure plan worked out with Scott Forth.  APO collecting required data.
11/6/2008 - Draft requirements documents reviewed and preliminary assessment complete.  APO trying 
to contact Scott Forth/ES4 for additional guidance.
8/1/2008 - Reports delivered and all required data available.  SVM memo to be written.
7/11/2008 - Aris Escalona/Arde' has promised to send missing reports.
6/13/2008 - Updated information requested from Thorsten.  Awaiting response.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-044 RID Open Date: 4/3/2008

Intiator(s): Leland Hill

Title: PMT Inspections

Description: PMTs need appropriate safety documentation to justify multiple closures.
Action Item Information

Chris Tutt

Work with Frank Cadoux, Stefan Schael, and Giulano Laurenti to determine what acceptance documentation 
exists for the PMTs in each of the various detector groups.

4/25/2008

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-049 RID Open Date: 7/11/2008

Intiator(s): Trent Martin

Title: On-Orbit Envelope Exceedence

Description: AMS-02 exceeds the on-orbit operations envelope given in SSP 57003 in two main locations: the ROEU 
bracket and the lower VC and support ring.

Action Item Information

Leo Cornejo/Boeing

Gain approval of exception to SSP 57213 documenting exceedence.

11/30/2008

11/6/2008 - Worksite analysis in work - ECD is 30 Nov.
8/7/2008 - Assembly Analysis team has raised concerns about ROEU protrusion.  MAGIK AI 2279A 
shows no issue with ROEU.  APO recommendation is for boards to fight amongst themselves and have 
winners request any additonal data needed.
7/16/2008 - EVA worksite analysis and assembly analysis in work.  ECD is 25 Sep.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-050 RID Open Date: 7/11/2008

Intiator(s): Trent Martin

Title: PVGF Clearance Exceedence

Description: AMS-02 has small intrusion into PVGF approach envelope.
Action Item Information

Leo Cornejo/Boeing

Gain approval of exception to SSP 57213 documenting exceedence.

8/5/2008

11/6/2008 - Boeing PE&I trying to reach someone in ER3.  ECD is 30 Nov.
7/16/2008 - Presentation to SEWG scheduled for 22 July, estimated closure date is 5 Aug.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-051 RID Open Date: 7/11/2008

Intiator(s): Trent Martin

Title: External Touch Temperature Exception

Description: AMS-02 exceeds the unlimited contact touch temperature requirements at the EVA connector panel.
Action Item Information

Leo Cornejo/Boeing

Gain approval of exception to SSP 57213 documenting exceedence.

8/13/2008

12/12/2008 - PSRP tentative approval given at meeting - formal approval should be forthcoming when 
updated NCR is submitted.  Boeing PE&I approval expected soon.
12/5/2008 - Formal meeting with PSRP scheduled for 10 Dec.
11/6/2008 - APO contacted Mike Surber to get better ECD.  More information allegedly forthcoming.
8/14/2008 - NCR approved by EVA AIT and submitted to Ray Rehm/PSRP.  Approval to be discussed on 
15 Sep.
8/1/2008 - Updated NCR and memo released to incorporate comments from the panel.  Changes under 
review.
7/16/2008 - When EVA AIT gives approval, NCR will be submitted to PSRP.  Final closure expected by 13 
Aug.
7/11/2008 - Exception under review by EVA AIT - all comments due back on 24 Jul.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-052 RID Open Date: 7/11/2008

Intiator(s): Trent Martin

Title: PVGF Cable Tie Exceedence

Description: PVGF harness installation guide requires cable ties every six inches, but AMS-02 hardware layout force 
unsupported length longer than that in one location.

Action Item Information

Leo Cornejo/Boeing

Gain approval of exception to SSP 57213 documenting exceedence.

8/15/2008

11/6/2008 - Boeing PE&I trying to reach someone in ER3.  ECD is 30 Nov.
7/16/2008 - Exception under review by EVR team.  Final approval will be given by SEWG and RICB.  
ECD is 15 Aug.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-053 RID Open Date: 7/11/2008

Intiator(s): Trent Martin

Title: DC Magnetic Field Exception

Description: AMS-02 ha a DC magnetic field which exceeds nominal SSP 57003 limits.
Action Item Information

Leo Cornejo/Boeing

Gain approval of exception to SSP 57213 documenting exceedence.

8/4/2008

11/6/2008 - No word from GSFC.  ECD 30 Nov.
7/16/2008 - Boeing PEI has reviewed and has no issues.  GSFC reviewing for possible ELC issues.  ECD 
is 4 Aug.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-054 RID Open Date: 7/11/2008

Intiator(s): Trent Martin

Title: Thermal Exchange Exception

Description: AMS-02 exceeds maxmimum specularity requirements in SSP 57003.
Action Item Information

Leo Cornejo/Boeing

Gain approval of exception to SSP 57213 documenting exceedence.

8/13/2008

11/6/2008 - Exception is in signature cycle - ECD 30 Nov.
7/16/2008 - PTCS analysis is complete and shows no issues.  PEI review in work.  ECD is 13 Aug.

Action Status:

Action Due Date:Actionee(s):

Action:
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